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Progress Report for Week of 05/05 - 05/09

-26 LF of new 10” Ductile Iron water main was installed.

-New 10” Water was hookup to existing 10" Water at School St. intersection.
-Water main from Sta. 37+ 48 to Sta. 41 + 05 was pressure and leak tested.
-12 new water services were connected along S. Madison 5St.

-290.8 LF of new 1” Copper tubing, Type K, was installed.

-1 of 6 remaining 4’ Sanitary Manholes was removed and replaced.

Preliminary Schedule for Next Week:

-Finish all water service hookups between Walker St. and Old 92 off existing main.
-Start and finish sewer and water improvements at Walker St. intersection.
-Excavate and place base course within water main trench, prepare for paving.
-Pour sections of curb and gutter along southern portion of project.

-Start sanitary sewer main work along Water Street.

Remaining Work for Contract: _'

-Sanitary Sewer replacement along Water Street. (200 ft.}"

-Remove and replace 5 sanitary sewer manholes.

~Water/Sewer work near Walker St. intersection

-Force-main installation along north portion of project

-Valve vault installation along north portion of project

-Finish excavation of water main trench, place base course.

-Pave within water main trench.

Any questions or comments regarding progress report or upcoming schedule, please contact me
at (608) 628-2791.



